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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  Maintain the B881/865/883 Cluster facilities prior to beginning active D&D.  Initiate D&D planning and execution and final project 
closure.  Reduce hazards, and systematically shut down rooms, areas and entire facilities while carrying out minimum operations, surveillance, and 
maintenance activities required to ensure regulatory compliance and safe operations of the facilities.  Hazards Reduction will be undertaken so that 
required surveillance, monitoring and maintenance of the buildings can be reduced, thus freeing-up funding for other D&D and closure activities.  
Development of Project Execution Plans will be initiated as the first step of both Hazards Reduction and D&D. 

Scope:  The Building 881 Cluster Closure Project includes 881, 865, 883, 881 Trailers, 881/883 Stacks, 881/883 Tunnel, and Tanks. The scope of this 
Cluster Closure Project is summarized below for the six major activities.

Facility Landlord Functions:
Conduct surveillance's on required building systems as mandated (i.e. fire systems, criticality alarm systems, HVAC systems).  Conduct as required 
routine compliance surveillance/inspections on RCRA units, security systems,  radiological control requirements, industrial safety, etc.  Conduct as 
required minimum baseline maintenance activities on required building systems, facility support systems/structures, environmental compliance and 
waste management support systems, security systems, etc.  Provide operations management and technical support for building baseline activities and 
in support of risk reduction activities.

Stabilization/Hazards Reduction:
The scope of this activity is for stabilization and hazards removal in Buildings 881, 865, and 838 and associated facilities. Specific stabilization 
activities include; developing a Project Execution Plan (PEP), work summary plans, Integrated Work Control Plans(IWCP), removal of hazardous and 
non-hazardous materials, holdup removal, and emptying storage areas to reduce fire loading.  Activities may include inventory and removal of 
unattached hazardous materials from the facilities and immediate areas, such as regulated hazardous chemicals, beryllium, and gas cylinders.  RCRA 
unit closures will be completed where possible.  An economic disposition determination will be made for all unneeded property.  The end state of this 
element will be achieved when the associated facilities are determined to be in safe, stable conditions with minimum mortgage costs, while awaiting 
decontamination, dismantlement, and demolition.

Deactivation:
The Rocky Flats Cleanup Agreement (RFCA) defines that no deactivation activity occures in these buildings.

Decommissioning:
The scope of the decommissioning phase includes all of the activities required to decontaminate, dismantle and demolish building clusters in 
preparation for IHSS remediation and final closure.  This scope also includes all prerequisite planning, project management and characterization 
activities to support the decommissioning program (i.e. engineering, planning, scheduling, industrial safety, criticality and nuclear safety, regulatory 
programs).
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Closure:
This activity includes the final close-out of the cluster site upon completion of decommissioning and IHSS remediation, and includes the regulatory 
and project close-out documentation required by the Department of Energy and the Rocky Flats Cleanup Agreement (RFCA). 

Remediate/Contain High Risk IHSS:
The scope of this activity includes remediation, excavation, or containment as appropriate to close the High Risk IHSSs in the Nuclear Production 
Zone.
The high risk IHSSs include under building contamination for 3 buildings.  The remediation/containment of these IHSSs can be broken into three 
activities: 1) Planning/Authorization; 2) Remediation/Disposition; 3) Final Regulatory Approval.  

Technical Approach:
The technical strategy for the B881 Clusters Landlord Functions is to systematically close rooms, areas, and entire facilities while carrying out the 
minimum operational, surveillance, and maintenance activities required to ensure regulatory compliance and safe operations of ongoing activities in 
the facilities.   Utilities will be reduced wherever possible and eventually maintained at a minimum required level to support final D&D activities.

The "Property Disposal Planning Templates" were utilized for the planning of Equipment Disposition and Removal.  The "2006 Personnel Relocation 
Planning Template" was utilized for the planning of Personnel Relocations.

Property disposition/removal and relocation of personnel not essential to follow on activities will be performed under this WBS as follows:

Equipment Disposition: The equipment removal activity is linked to Deactivate Process Equipment activity in that prior to removing equipment, it is 
accounted for in the property disposition system, electrically isolated, drained of all fluids, decontaminated or fixative applied, and packaged for 
shipment to its final destination.  An alternative analysis study will be performed to determine which destination is the most economical to ship to.  
That is, whether free release and shipment to Property Utilization & Disposal, packaged for shipment to the Nevada Test Site low-level waste 
repository, or whether packaging for shipment to a metal melting recycler is the most economical.  The decision on whether to waste the equipment or 
ship to a recycler will depend on the size of equipment, how much disassembly and size reduction is required, the decontamination and sampling 
required, and any other labor intensive waste acceptance criteria requirement.  Some equipment and tools may be requested by other Department of 
Energy Sites.  The intent of the project will be to minimize all sampling and packaging efforts for the shipment for this type of equipment.  Some 
property may be shipped whole from contaminated area to contaminated area, to the extent possible.

Personnel Relocation: The activity to remove personnel from the cluster resulted from a lesson learned on the B123 Removal Project.  Personnel were 
still trying to perform mission activities while the decommissioning team was attempting characterization and removal actions.  So, the purpose of this 
activity is to remove personnel that are not essential to the Landlord and Hazards Reduction phase and then again as efforts are transitioned into 
decommissioning.

The Hazard Reductions technical strategy will be to: 1) Eliminate all routine activities/operations and associated personnel; 2) Place all the buildings 
in a RCRA stable configuration; 3) Eliminate fire loads and hazardous materials; 4) Reduce risk of non-fixed contamination allowing ventilation 
requirements to be reduced; 5) Drain all non - D&D required process and utility systems susceptible to freezing; 6) Establish minimum routine 

Page 2 of 29

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

Project Status in FY 2006:

This project will be completed.

Post-2006 Project Scope:

No activities are currrently scheduled to occur after 2006 for this project.

Project End State

All buildings will be demolished and/or removed, and the under building soils and IHSS remediated to site closure standards as identified in RFCA.  
SNM contained in the scrubber and ducting will be shipped off-site.

surveillance's.   

The Decommissioning will be performed in accordance with the Rocky Flats Environmental Technology Site Facility Disposition Program Manual 
(MAN-076-FDPM REV.0) (FDPM).  Detailed planning is scheduled to be performed in FY03 and FY04.  The current 2006 plan, including the 
schedule and estimate, is based upon the Kaiser-Hill, LLC. Facility Disposition Cost Model, Revision 1, January 1999.  The estimate, schedule, and 
technical strategy will be revised at the completion of the D&D planning to reflect the results of the detailed planning.   A subcontractor will perform 
demolition of the facilities, and completion milestones are included for the issuance of a bid package, and the award of a subcontract for each cluster.

Restoration of IHSSs/PACs/UBCs/Plumes and OUs will be done in accordance with Remediation of IHSSs/PACs/UBCs/Plumes and OUs will be done 
in accordance with RFCA and support the RFCA Vision statement and site's closure goals.  The closure strategy, identified through RFCA, looks for 
reduction of risk to human health and the environment, being ultimately protective of surface water, and reduction of landlord costs. Because of the 
complexity of the remediation tasks in the Industrial Area, the general rule is that one year is required for the planning and characterization process 
(planning documents, agency review and approval, sampling, data analysis) and one year is required for remediation (subcontractor procurement, 
mob/demob, field construction, confirmatory sampling, data analysis, closeout reporting).  Because the 2006 closure strategy significantly compresses 
the schedule, the remediation schedule becomes compressed as well, and is especially dependent on the progress of D&D activities. To address the 
D&D issue, the general strategy is to initiate characterization during the last year of D&D for those D&D-dependent IHHS/PAC/UBCs and begin 
remediation immediately following completion of D&D. While Environmental Restoration is responsible for characterization, verification of 
remediation and closeout of all IHSS/PAC/UBCs, below-ground tanks and above-ground tanks beside and inside buildings will be removed as part of 
the D&D effort. In addition to closely integration with D&D, IHSS/PAC/UBCs are grouped to gain efficiency in cost and schedule. Grouping allows 
savings in preparation and review of planning documents, remediation contracting and data management. Schedule efficiencies are gained by 
incurring the minimum events described above.

Cost Baseline Comments:

Cost estimates are based on assumptions and data developed by the technical groups that have responsibility for managing the work.  To the extent 
practical, all cost estimates are Activity-Based Costs (ABC) and tied directly to a defined and detailed work scope.  The estimates are developed at the 
activity level and are further divided into line items.  Line items represent individual resource contributions to activities and are the lowest level of 
input to the planning system.  Once the cost estimate is developed, 

Page 3 of 29

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

each activity is evaluated for cost, technical and schedule risk and the appropriate contingency is determined.  Detailed estimates and the basis of 
estimates (BOEs) for the 2006 Closure Plan are available at the Site.

Safety & Health Hazards:

The principle hazards in the Building 881 Cluster Closure Project are radiological, chemical, and standard industrial hazards commonly found in 
Production Buildings at RFETS.  Specific hazards known to be contained in these facilities include Beryllium,  and Uranium in various forms.  
Additional radioactive and chemical contaminants and hazardous materials are expected to be discovered during characterization.  Most of these 
hazards will exist throughout the project and are related to characterization, hazardous material removal, decommissioning, remediation, and 
demolition.  These hazards will be analyzed and categorized in accordance with the RFETS Safety and Health Program infrastructure policies, 
manuals, and procedures.

Safety & Health Work Performance:

This project will be completed within the RFETS Safety and Health Program and within the controls and authorization basis documents defined above 
to ensure the safety and health of the worker, public and the environment.  RFETS has implemented an integrated safety management system 
consisting of the following elements: radiological safety, criticality safety, emergency management, fire safety, industrial hygiene, nuclear safety, 
occupational medicine, occupational safety, safeguards and security, safety integration, performance oversight, and standards management.  RFETS 
provides site wide infrastructure programs for each functional area to establish consistent safety standards and support for this project.  Safety and 
health success results from the efficient and effective implementation of these programs.  This project is responsible for ensuring that the necessary 
elements of the safety and health programs are incorporated into the specific project plans and implementing documents, and that an appropriate 
Readiness Determination and Safety Evaluation Screen (SES)/Unreviewed Safety Question Determination (USQD) have been performed.

PBS Comments:

The B865/883 Cluster may be leased through the National Conversion Pilot Plant (NCPP).  If this occurs, Safe Shutdown in those facilities will not 
begin until the end of the lease.  However, for planning purposes in this PBS, Safe Shutdown activities and milestones are scheduled.
For simplicity of presentation, and due to the total annual funding allocation for the site, the appropriate planning activities for deactivation and D & D 
is generally displayed at a summary level.  When funding levels are determined, and specific annual plans are prepared, it may be necessary to adjust 
the scopes and budgets for planning the physical activities.  However, it should be noted that RFCA and safety concerns dictate that from six months 
to a year, it is required to prepare, obtain regulatory/public review, etc, prior to beginning physical D & D.  The waste volumes listed herein include 
newly generated waste from deactivation, D & D, and IHSS remediation activities.  The volumes do not include wastes routinely generated or wastes 
from landlord activities which are all contained in Project 2.

Baseline Validation Narrative:

Although the 2006 Closure Plan has not been officially validated, it has undergone a high level review by Rocky Flats Field Office (RFFO) and 
Headquarter personnel.   Current independent validation efforts include the following: 1) RFFO has contracted an independent firm to perform a 
baseline confidence review of the 2006 Closure Plan by the end of FY99, and 2) the Office of Field Management (FM) has contracted a big-five 
accounting firm to validate the 2006 Closure Plan.
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In addition to the 2006 Closure Plan validation efforts, results/recommendations from several previous baseline validation efforts were used in the 
development of the 2006 Closure Plan.  These validations included: 1) The U.S. Army Corps of Engineers (USACE) performed a validation of the 
Rocky Flats Ten Year Plan in FY97/FY98, 2) Kaiser-Hill contracted Price Waterhouse Coopers, LLP to conduct and independent validation effort of 
the 2010 Closure Project Baseline that concluded in May of FY99, and 3)  Kaiser-Hill engaged Arthur Andersen, LLP to conduct a schedule and cost 
risk review of the 2010 Closure Project Baseline.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   Jessie Roberson

303-966-2263

303-966-4775

ten.year.plan@rfets.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

199,853 5,173 5,522 4,918 5,397 5,321 24,338 42,713 98,781 2,5290199,853 5,161PBS Baseline (current 
year dollars)

5,161 5,173
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

180,165 5,173 5,522 4,789 5,147 4,970 22,266 38,272 86,691 2,1740180,165 5,161PBS Baseline 
(constant 1999 
dollars)

5,161 5,173

199,853 5,173 5,522 4,918 5,397 5,321 24,338 42,713 98,781 2,5290199,853 5,161PBS EM Baseline 
(current year dollars)

5,161 5,173

180,165 5,173 5,522 4,789 5,147 4,970 22,266 38,272 86,691 2,1740180,165 5,161PBS EM Baseline 
(constant 1999 
dollars)

5,161 5,173

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Explanation of Project Completion Date Difference  (if applicable):

Scope Deletion

Efficiencies

New Scope

New Landlord scope includes services such as Nuclear Safety, Radiological Engineering, Laundry, Facility Management Overhead Support, etc. that were transferred into this PBS from other PBSs.

Landlord activities for buildings 865 and 863 that were formerly leased to NCPP

Transfer of the B883 and B865 facilities  (National Conversion Pilot Project Facilities) and their  landlord management responsibilities from  Envirometals to K-H.  The proposed conversion to NCPP did not occur and 
RFFO has requested that these buildings be transferred to K-H .

Cost Growth

The costs have been revised to be consistent with the Facility Disposition Cost Model that was developed to improve the basis and accuracy of the out year decommissioning cost estimates.  This model is based on 
actual decommissioning costs incurred at Rocky Flats and actual cost data or bottom up estimates from other government and commercial facilities.

Science & Technology

Other

The scope of work and end state conditions for the 2006 Plan are similar to the current 2010 Baseline, with a four-year acceleration and a reduction in cost being the two most significant differences. The bottom-up 
estimate for the 2006 Plan is a $1.65 billion improvement over the comparable activity-based bottoms-up detail estimate for 2010.  

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2008

5/2/2006
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Complete B881 Cluster Demo RF-0411 9/30/2005 9/30/2005

Complete 865/883 Cluster Demolition RF-0461 9/30/2005 9/30/2005

Complete PBD 020 - B881 Cluster Closure Project RF-OTHE-20 5/2/2006 5/2/2006 Y

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 67,416

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 77,750

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 169,831

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Rebaselining due to acceleration.  New scope dollar estimate is not of audit quality.

To close the Site four years earlier than the current 2010 Baseline requires a strategically different approach.  The two key principles followed in preparing the 2006 Baseline were: 1) safely reducing the urgent risks 
first, and 2) performing work in a sequence that reduces or eliminates operations, maintenance and security costs (often referred to as - mortgage costs) as early as possible.  Key to the 2006 Baseline approach is early 
closure of the secured Protected Area.  Closing the Protected Area as soon as possible means that the high security and maintenance costs for this area can be redeployed to accelerate other closure activities.  In 
addition, D&D and SNM risk reduction activities will be performed simultaneously rather than sequentially, supporting both the risk reduction and mortgage reduction principles.  The D&D of non- and lower-
contaminated facilities and most environmental remediation work will be deferred until later in the project to allow resources to be focused in the areas that result in the greatest reduction in risks and mortgage costs.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 69,236

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 69,441

Additional Amount to Reconcile (+): 100,390

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 1,820

205

5,161 5,173Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

PBD 020 Project Start  10/1/1997

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YComplete B881 Cluster Demo RF-0411 Kaiser Hill Internal ( KHIs ) 
Milestones

YComplete 865/883 Cluster 
Demolition

RF-0461 Kaiser Hill Internal ( KHIs ) 
Milestones

YYComplete PBD 020 - B881 Cluster 
Closure Project

RF-OTHE-20 Kaiser Hill Internal ( KHIs ) 
Milestones

YPBD 020 Project Start  PBD 020 Project Start

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 8.008.00 0.00 2.0NR

RS

Cleanup 8.008.00 0.00NR

Fac.

Decom.- Assess. 33.0033.00 0.00 33.0NF

Fac.

Decom- Cleanup 33.0033.00 0.00NF
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 8.00

RS

Cleanup NR 8.00

Fac.

Decom.- Assess. NF 35.00

Fac.

Decom- Cleanup NF 35.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

6.00Assess. NR 2.00

RS

1.00 7.00Cleanup NR

Fac.

Decom.- Assess. NF 33.00

Fac.

33.00Decom- Cleanup NF

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

RFTS N3256 PAC 800-1200 \ Valve Vault 2 2005 2006/

RFTS Y3257 PAC 800-1201 \ Radioactive Site south of 
Bldg 883

2005 2005 Approved/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

RFTS N3260 PAC 800-1204 \ Bldg 866 Spills 2005 2006/

RFTS N3261 PAC 800-1205 \ Bldg 881, East Dock 2004 2006/

RFTS N3268 PAC 800-1212 \ Building 866 Sump Spill 2005 2006/

RFTS N3401 UBC B865 \ 2005 2006/

RFTS N3402 UBC B881 \ 2004 2006/

RFTS N3403 UBC B883 \ 2005 2006/

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0066 881-S1 \ 881-883 STACK (N of 
881, west stack )

2004 2005\

RFTS N0067 881-S2 \ 881-883 STACK (N of 
881, east stack )

2004 2005\

RFTS N0068 881-S3 \ 881-883 STACK (S of 
881)

2004 2005\

RFTS N0069 881-TUN \ 881-883 TUNNEL 2004 2005\

RFTS N0070 881C \ COOLING TOWER (E 
of 881)

2004 2005\

RFTS N0072 883C \ COOLING TOWER (N 
of 881)

2004 2005\

RFTS N0098 C865 \ Carpenter shop (former) 
S of 865

2004 2005\

RFTS N0120 S865 \ CARPENTER SHOP (S 
of 865)

2004 2005\
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0524 827 \ EMERGENCY 
GENERATOR BLDG. (865, 
875, 883, 886)

2004 2005\

RFTS N0525 863 \ ELECTRICAL 
TRANSFORMER BUILDING

2004 2005\

RFTS N0526 865 \ MATERIAL & PROCESS 
DEVELOPMENT LAB

2004 2005\

RFTS N0527 865A \ COOLING TOWER 
(865)

2004 2005\

RFTS N0528 867 \ FILTER PLENUM 
BUILDING (865)

2004 2005\

RFTS N0529 868 \ FILTER PLENUM 
BUILDING ( 865)

2004 2005\

RFTS N0530 879 \ FILTER PLENUM 
BUILDING (883)

2004 2005\

RFTS N0531 883 \ ROLLING & FORMING 
FACILITY

2004 2005\

RFTS N0534 Tank 010 \ UNDERGROUND 
STORAGE TANK (DIESEL) 
(UST 25) (foamed in place) (S 
of 827)

2004 2005\

RFTS N0535 Tank 011 \ UNDERGROUND 
STORAGE TANK (DIESEL, 
OUT OF SERVICE) (UST 31) 
(N of 883)

2004 2005\

RFTS N0536 Tank 012 \ LIQUID ARGON 
STORAGE TANK (N of 883)

2004 2005\

RFTS N0537 Tank 024 \ PROPANE 
STORAGE TANK (W of 866)

2004 2005\
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0538 Tank 026 \ CO2 STORAGE 
TANK - CHEMTRON FIRE 
SYSTEM  TANK (S of 865)

2004 2005\

RFTS N0539 Tank 252 \ LIQUID ARGON 
STORAGE TANK (SE of 865)

2004 2005\

RFTS N0540 Tank 323 \ CARBON 
DIOXIDE STORAGE TANK 
(E of 865)

2004 2005\

RFTS N0541 TK-25 \ ABOVEGROUND 
STORAGE TANK (DIESEL) 
(replacement for UST 25/Tank 
010) (S of 827)

2004 2005\

RFTS N0776 881 \ MANUFACTURING & 
GENERAL SUPPORT

2004 2005\

RFTS N0778 881F \ FILTER PLENUM 
BUILDING

2004 2005\

RFTS N0779 881G \ EMERGENCY 
GENERATOR BUILDING

2004 2005\

RFTS N0780 881H \ ELECTRICAL 
EQUIPMENT

2004 2005\

RFTS N0783 Tank 002 \ UNDERGROUND 
STORAGE TANK (DIESEL) 
(UST 66) (foamed in place) (SE 
of 881)

2004 2005\

RFTS N0784 Tank 013 \ UNDERGROUND 
CONCRETE FOUNDATION 
DRAIN TANK) (N of 881)

2004 2005\

RFTS N0785 Tank 014 \ LIQUID 
NITROGEN STORAGE TANK 

2004 2005 5/31/19985/31/1998\
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decommissioning Characterization for Distinguishing Between Transuranic and Low-Levels of Contamination

RF-DD01

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Internal Duct Characterization System

Internal Duct Characterization System

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)

Small Pipe Characterization System (SPCS)

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

(N of 881)

RFTS N0786 Tank 015 \ DRIOX ARGON 
STORAGE TANK (N of 881)

2004 2005 5/31/19985/31/1998\

RFTS N0787 Tank 016 \ UNDERGROUND 
FOUNDATION SUMP TANK 
(N of 881)

2004 2005\

RFTS N0788 Tank 029 \ HELIUM 
STORAGE TANK (N of 882)

2004 2005\

RFTS N0789 TK-66 \ ABOVEGROUND 
STORAGE TANK (#2 
DIESEL) (replacement for UST 
66/Tank 002) (SE of 881)

2004 2005\
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

In Situ Object Counting System

In Situ Object Counting System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Electret Ion Chambers

Electret Ion Chambers

Electret Ion Chambers

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

High Speed, Integrated Characterization System for (1) Radioactive, (2) Hazardous, and (3) Toxic Contamination

RF-DD02

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Gamma Ray Imaging System
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Gamma Ray Imaging System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

In Situ Object Counting System

In Situ Object Counting System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Interior Airborne Particulates Control

RF-DD03

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization

Concrete Dust Supression System

Concrete Dust Supression System

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Measurement Techniques for Free Release of Property and Salvageable Equipment Contaminated with Radionuclides

RF-DD04

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Worker Protection Clothing and Systems

RF-DD08

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

FRHAM-TEX Anti Contamination Suit

FRHAM-TEX Anti Contamination Suit

NuFab Anti Contamination Suit

NuFab Anti Contamination Suit

Personal Ice Cooling System (PICS)

Personal Ice Cooling System (PICS)

Sealed-Seam Sack Suit

Sealed-Seam Sack Suit

Wireless Remote Monitoring System
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Wireless Remote Monitoring System

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Porous Surfaces in Preparation for Building Demolition

RF-DD09

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Rotary Peening with Captive Shot

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Concrete Shaver

Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling

Remotely Operated Scabbling

Remotely Operated Scabbling

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Non-Porous Building Property and Structures

RF-DD10

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Portable Concentrator for Processing Plutonium Contaminated Solutions

Portable Concentrator for Processing Plutonium Contaminated Solutions
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Portable Concentrator for Processing Plutonium Contaminated Solutions

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Advanced Recyclable Media System

Advanced Recyclable Media System

Advanced Recyclable Media System

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Size Reduction of Contaminated Equipment and Demolition Waste

RF-DD11

Focus Area Work Package: Untitled (pending title by FA)

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: NMFA-03

Focus Area: PLUTOFA

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Hand Held Shear
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Hand Held Shear

Hand Held Shear

Innovative Size Reduction Nibblers

Innovative Size Reduction Nibblers

Innovative Size Reduction Nibblers

Innovative Size Reduction Shears

Innovative Size Reduction Shears

Innovative Size Reduction Shears

Related CCP Milestones Related Waste Streams Agree? Change?

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Real-Time Beryllium Surface Characterization

RF-DD15

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Real-Time Beryllium Air Monitoring

RF-DD16

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Computer-Based Training Platforms

RF-IF01

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Bulk Debris Characterization Techniques

RF-WM12

Focus Area Work Package: Nondestructive Characterization for Treatment, Transportation, and Disposal of 
MLL and MTRU Waste.

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: MW-01

Focus Area: MWFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0363

Project RF020 / Building 881 Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
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